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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Monday, May 23, 2011  REPORT NO. 110 

WEATHER  Mostly sunny, strong wind from southeast  TEMPERATURE  L:75°  H:90°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

9 – USA Environment (USA) 
2 – Chris Ransome & Associates (CRA) 
5 – Envirocon 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based work equipment 
idle on this date) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader 
Cat D5 Dozer 
Morooka Dump Truck 
Skid‐steers (3) 
Rubber tired forklift 
Kobelco SK210 Excavator (idle) 
Kubota Mini‐Excavator (idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
10:15 
14:40 

Location: 
SG‐03 
SG‐03 

Height (inches): 
27 
16 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Aubrey Pearson (USA Health & Safety Officer).  

Main topics: be prepared for forecasted windy conditions and use proper hearing protection. 
 
07:15  Today’s Projected Work Objectives for USA and their subcontractors: 

 Receive approximately 600 tons of crushed concrete road base (CCRB) and spread the CCRB in the 
Western Cell to create a smooth working surface for geotextile and geomembrane installation 

 Mobilize equipment and materials for geomembrane installation 

 Complete a hydrographic survey of all in‐water rock placement completed to date 
 
07:20  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
10:00   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Grading CCRB on the surface of the Western Cell, using Morooka truck and three skid‐steers 

 CRA (2 crew) setting up land‐based survey control point in preparation for hydrographic survey 

 Envirocon (3 crew) mobilizing a truck and equipment at the laydown area near the main access gate 
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10:15  SG‐03 tide gauge reading = 27 inches. 
 
10:45  R. Brown mobilized to the Admin area. 
 
13:55   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving and spreading CCRB in the Western Cell using the front‐end loader, Morooka truck, long‐
reach excavator, and three skid‐steers 

 Receiving and stockpiling 12‐oz and 16‐oz geotextile for future use in the Western Cell 

 Filling sand bags with CCRB for future use in the Western Cell (to weigh down geotextile and 
geomembrane during installation) 

 Collecting hydrographic survey data in the Eastern Cell (CRA – 2 crew) 
 
14:40  SG‐03 tide gauge reading = 16 inches. 
 
14:40  R. Brown mobilized to the Admin area. 
 
16:15   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving and spreading CCRB in the Western Cell  

 Filling sand bags with CCRB for future use in the Western Cell 
 
16:55  R. Brown departed the TxDOT ROW/SJRWP area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Received 651 tons of CCRB and used the CCRB to create a well‐graded surface in the Western Cell; 
construction of the well‐graded surface is approximately 95 percent complete 

 Mobilized and prepared materials and equipment for future deployment of geotextile and 
geomembrane in the Western Cell 

- Received Kobelco excavator with thumb attachment, mini‐excavator, and rubber‐tired forklift 
- Filled sand bags with CCRB to weigh down geotextile and geomembrane during deployment 
- Received geotextile for future deployment in the Western Cell 

- 12‐oz geotextile: 25 rolls of 15’x300’, 5 rolls of 15’x400’ 
- 16‐oz geotextile: 17 rolls of 15’x150’ 

 Collected hydrographic survey data in the Eastern Cell 
 
Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment –Ron Griffith, Aubrey Pearson, and 7 crew 
Chris Ransome & Associates – 2 crew 
Envirocon – 5 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/23 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/23 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  44,735 (72%) 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

6 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   10  DATE   5/23/11 

(Signature on Hardcopy) 
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Photo 1 – Grading the surface of the Western Cell using long‐reach excavator, Morooka truck, and skid‐steers. 
 

 
Photo 2 – Skid‐steer using crushed concrete road base to grade the surface of the Western Cell. 
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Photo 3 – Graded surface of the east half of the Western Cell. 
 

 
Photo 4 – Collecting hydrographic survey data in the Eastern Cell. 
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Photo 5 – Taking delivery of geotextile for future use in the Western Cell. 
 

 
Photo 6 – Filling sand bags with crushed concrete road base for future use in the Western Cell. 
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